COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 08/ 2021

ESTI MATE SUMVARY 13:54: 52
CONTI D C22079 ESTI MATE NG 0009 PROG SPEC YR: 2005
PCN: 22079- Bl D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 130.5 DAYS TI ME ALLOW 503 WORK DAYS
US50A PUEBLO WEST PURCELL PERCENT TIME:  25.94 ORI G TI ME ALLON 503 WORK DAYS
PRQJECT NO. NHO50A- 034
US50A PUEBLO WEST PURCELL
NAME OF ROAD:
PRQJECT COUNTI ES: PUEBLO
CONTRACTOR:
KI RKLAND CONSTRUCTION, L.L.L.P. PAY PERI OD ENDI NG 03/31/ 2021 DATE TI ME STARTED 05/21/2020
P. 0. BOX 580 DATE LET 03/ 26/ 2020 DATE WORK BEGAN 07/ 13/ 2020
DATE AWARDED 04/ 24/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
RYE CO 81069 (719) 489- 3385 DATE NOTI CE TO PROCEED 05/21/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 35, 639, 656.22 PARTI Cl PATI NG $  8,175,599.07 $ 1, 060, 676. 76
AWARD PRQIJECT AMT: $ 32,992, 239.13 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 22.94% TOTAL EARNI NGS 8, 175, 599. 07 1,060, 676. 76
FUNDS AVAI LABLE: $ 27,464,057. 15 STOCKPI LED MATERI ALS 644, 748. 94 237,114. 80
GROSS EARNI NGS 8, 820, 348. 01 1,297, 791. 56
TOTAL CLAI M5 $ 0.00 RETAI NAGE -200, 717. 97 -31, 820. 30
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 8, 619, 630. 04 1, 265, 971. 26
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 8, 619, 630. 04 1, 265, 971. 26
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 265, 971. 26

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO 0009 13: 54: 52
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 0. 900 0.675
LS 0. 000 0.00
115, 000. 00000 0.675 77, 625. 00
0010 202-00010 Renoval of Tree 4. 000 0. 000
EACH 0. 000 0.00
1, 000. 00000 0. 000 0. 00
0015 202-00019 Renoval of Inlet 8. 000 1. 000
EACH 0. 000 0.00
1, 600. 00000 1. 000 1, 600. 00
0020 202-00021 Renoval of Manhol e 4. 000 0. 000
EACH 0. 000 0.00
1, 500. 00000 0. 000 0. 00
0025 202-00026  Renoval of Slope and Ditch Paving 109. 000 0. 000
Sy 0. 000 0.00
36. 00000 0. 000 0.00
0030 202-00033 Renoval of Pipe 11. 000 2.250
EACH 0. 000 0.00
2, 300. 00000 2.250 5,175. 00
0035 202- 00035 Renoval of Pipe 1, 014. 000 0. 000
LF 0. 000 0. 00
56. 00000 0. 000 0.00
0040 202-00037 Renoval of End Section 20. 000 4.000
EACH 0. 000 0.00
550. 00000 4. 000 2,200.00
0045 202-00090 *Renoval of Delineator 200. 000 35. 000
EACH 0. 000 0.00
2. 25000 35. 000 78.75
0050 202-00190 Renoval of Concrete Median Cover Material 1, 519. 000 1,491. 000
5% 0. 000 0.00
14. 00000 1, 491. 000 20, 874. 00
0055 202- 00200 Renoval of Sidewal k 301. 000 0. 000
Sy 0. 000 0. 00

22.00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203  Renmopval of Curb and Gutter 3, 930. 000 3, 688. 000
LF 0. 000 0. 00
6. 00000 3, 688. 000 22,128. 00
0065 202-00210 Renoval of Concrete Pavenent 52. 000 0. 000
SY 0. 000 0. 00
80. 00000 0. 000 0.00
0070 202-00220 Renpval of Asphalt Mat 1, 482. 000 34. 300
Sy 0. 000 0. 00
26. 00000 34.300 891. 80
0075 202-00240 *Renoval of Asphalt Mat (Pl aning) 110, 832. 000 13, 404. 000
SY 0. 000 0. 00
4.20000 13, 404. 000 56, 296. 80
0080 202-00250 *Renoval of Pavenent Marking 57, 618. 000 9, 801. 000
SF 0. 000 0. 00
0. 90000 9, 801. 000 8, 820. 90
0085 202-00810 *Renoval of G ound Sign 57.000 38. 000
EACH 0. 000 0. 00
76. 00000 38. 000 2,888.00
0090 202-00825 *Renpoval of Flashing Beacon 4.000 0. 000
EACH 0. 000 0. 00
402. 00000 0. 000 0. 00
0095 202-00827 *Renoval of Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
260. 00000 0. 000 0.00
0100 202-00828 *Renmpval of Traffic Signal Equipnent 1. 000 0. 000
LS 0. 000 0. 00
11, 000. 00000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 2,219. 000 2,179. 000
LF 0. 000 0. 00
0. 90000 2,179. 000 1,961.10
0110 202-01035 *Renpval of Gate 1. 000 0. 000
EACH 0. 000 0. 00

200. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 202-01130 *Renoval of Guardrail Type 3 470. 000 0. 000
LF 0. 000 0. 00
2.25000 0. 000 0. 00
0120 202-01300 *Renoval of End Anchorage 5. 000 0. 000
EACH 0. 000 0. 00
340. 00000 0. 000 0.00
0125 202-04001  Plug Cul vert 0. 000 0. 000
EACH 0. 000 0. 00
4, 300. 00000 0. 000 0. 00
0130 202-04002 Clean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
2, 700. 00000 0. 000 0.00
0135 203-00060 Enbanknent Material (Conplete In Place) 192, 375. 000 59, 389. 000
cY 0. 000 0. 00
17. 50000 59, 389. 000 1, 039, 307. 50
0135 MATERI AL ALLOMANCE Soi | Enb 0. 000
TON 16, 412. 240 237,977. 48
14. 50000 16, 412. 240 237,977. 48
0140 203-00066 *Enbanknent Material (Conplete In Place) (R40) 27,336. 000 8, 167. 000
cY 0. 000 0. 00
18. 50000 8,167. 000 151, 089. 50
0145 203-01500 Bl adi ng 127. 000 127. 000
HOUR 0. 000 0. 00
150. 00000 127.000 19, 050. 00
0150 203-01550  Dozing 94. 000 11. 500
HOUR 0. 000 0. 00
150. 00000 11. 500 1, 725.00
0155 203-01597 *Pot hol i ng 300. 000 214.500
HOUR 47.500 14, 250. 00
300. 00000 262. 000 78, 600. 00
0160 206-00100 Structure Backfill (Cass 1) 1, 382. 000 0. 000
cY 0. 000 0. 00

23. 00000 0. 000 0. 00



CONTI D: C22079

PCN: 22079-BID

PRQIECT NHO50A- 034

REF | TEM | TEM
NO. NO. DESCRI PTI ON

CAT NO0200 ROADWAY

0165 206- 00505

Filter Material (Special)

0165 MATERI AL ALLOMANCE Aggr, Str Bkfl

0170 207-00205

Topsoi |

0175 208-00002

*Erosi on Log Type 1 (12 Inch)

0180 208-00011

*Erosi on Bal es (Wed Free)

0185 208-00020

*Silt Fence

0190 208-00035

*Aggr egat e Bag

0195 208-00045

Concrete Washout Structure

0200 208-00053

0205 208- 00057

0210 208-00058

*StormDrain Inlet Protection (Type I) (84 Inch)

*StormDrain Inlet Protection (Type |) (144 inch)

*Storm Drain Inlet Protection (Type I) (204 Inch)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
21,112. 000
cy
47.00000
cy
39. 95000
13, 982. 000
cy
16. 00000
52, 128. 000
LF
4. 30000
144. 000
EACH
31. 00000
16, 433. 000
LF
1. 40000
22, 680. 000
LF
5. 80000
2.000
EACH
2, 500. 00000
8. 000
EACH
140. 00000
3. 000
EACH
240. 00000
2.000
EACH

300. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

7,127.000
0. 000
7,127.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

2,006. 000
0. 000
2, 006. 000

0. 000
0. 000
0. 000

10, 815. 000
0. 000
10, 815. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 52

AMOUNT

334, 969.

8, 625.

15, 141.

00

.00

.00

80

.00

00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0215 208-00070

0220

208- 00107

0225

208- 00207

0230

208- 00400

0235

210- 00810

0240

210- 00815

0245

210- 00827

0250

210- 00865

0255

210- 00890

0260

210- 01190

0265 210-04010

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
Vehi cl e Tracki ng Pad
Renoval of Trash
Erosi on Control Managenent

Wat er Control

*Reset Ground Sign

*Reset Sign Panel

*Reset Pull Box

Head

*Reset Pedestrian Signal

*Reset |ntersection Detection System (Canera)

*Reset Tensioned Cable Barrier

Adj ust Manhol e

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
6. 000
EACH
2, 100. 00000
187. 000
HOUR
87. 00000
150. 000
DAY
427. 00000
1. 000
LS
43, 000. 00000
10. 000
EACH
388. 00000
4. 000
EACH
72.00000
2.000
EACH
316. 00000
4. 000
EACH
603. 00000
1. 000
EACH
1, 625. 00000
7, 040. 000
LF
17. 60000
4. 000
EACH

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

6. 000
0. 000
6. 000

75.500
7.000
82. 500

71.000
16. 000
87. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 04/ 08/ 2021

609

6, 832

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 52

AMOUNT

12, 600

7,177

37, 149

43, 000

00

50

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 210-04015 Modi fy Manhol e 1. 000 0. 000
EACH 0. 000 0. 00
6, 700. 00000 0. 000 0. 00
0275 210- 04050 Adj ust Val ve Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 400. 00000 0. 000 0. 00
0280 212- 00006 *Seedi ng (Native) 16. 000 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00
0285 213-00003 *Mul chi ng (Weed Free) 16. 000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
0290 213-00061 *Mil ch Tackifier 5, 800. 000 5, 800. 000
LB 0. 000 0.00
2.75000 5, 800. 000 15, 950. 00
0295 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 19, 079. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0300 216-00301  *Turf Reinforcement Mat (C ass 1) 3, 147. 000 0. 000
SY 0. 000 0. 00
4.65000 0. 000 0. 00
0305 216-00302 *Turf Reinforcement Mat (C ass 2) 19, 079. 000 0. 000
SY 0. 000 0. 00
5. 30000 0. 000 0. 00
0310 217-00000 *Her bi ci de Treat nent 500. 000 0. 000
SY 0. 000 0.00
1. 85000 0. 000 0. 00
0315 240-00010 Renoval of Nests 8. 000 0. 000
HOUR 0. 000 0. 00
225. 00000 0. 000 0. 00
0320 240- 00020 Netting 1, 000. 000 0. 000
SY 0. 000 0. 00

12. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 304-06000 Aggregate Base Course (Cl ass 6) 68, 000. 000 21, 395.910
TON 4,797.680 81, 560. 56
17. 00000 26, 193. 590 445, 291. 03
0325 MATERI AL ALLOMNCE Aggr, ABC CL 6 0. 000
TON 0. 000 0. 00
14. 45000 0. 000 0. 00
0330 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 500. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0335 403-33721 *Hot M x Asphalt (Grading S) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
80. 50000 0. 000 0. 00
0340 403-34751 *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 20, 389. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
0345 411-10255 *Emul si fied Asphalt (Sl ow Setting) 19, 408. 000 1, 459. 000
GAL 0. 000 0. 00
3. 00000 1, 459. 000 4,377.00
0350 420-00113 Geotextile (Drainage) (O ass 2) 346. 000 117. 000
Sy 0. 000 0. 00
6. 00000 117. 000 702. 00
0355 420-00132 Geotextile (Separator) (Class 1) 100, 000. 000 28, 506. 000
SY 0. 000 0. 00
2.30000 28, 506. 000 65, 563. 80
0355 MATERI AL ALLOWANCE Separ ati on Geot ex 0. 000
Sy 0. 000 0. 00
0. 48000 0. 000 0. 00
0360 503-00018 *Drilled Shaft (18 Inch) 35. 000 0. 000
LF 0. 000 0. 00
579. 00000 0. 000 0. 00
0365 503-00036  *Drilled Shaft (36 Inch) 53. 000 0. 000
LF 0. 000 0. 00

715. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0370 503-00048 *Drilled Shaft (48 Inch) 54. 000 0. 000
LF 0. 000 0.00
901. 00000 0. 000 0. 00
0375 503-00054 *Drilled Shaft (54 Inch) 21.000 0. 000
LF 0. 000 0. 00
941. 00000 0. 000 0. 00
0380 503-00211  *Aggregate Col utm Ground | nprovenent 4, 461. 000 0. 000
LF 0. 000 0.00
59. 00000 0. 000 0. 00
0385 506- 00206 Ri prap (6 Inch) 250. 000 149. 000
cY 2.000 164. 00
82. 00000 151. 000 12, 382.00
0390 506-00212 Riprap (12 Inch) 228. 000 0. 000
cY 66. 000 5,676. 00
86. 00000 66. 000 5,676. 00
0395 506-01020 Geogri d Rei nforcenent 4,599. 000 1,427.000
SY 626. 000 2,660. 50
4.25000 2, 053. 000 8,725.25
0400 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 12. 000 0. 000
cY 0. 000 0.00
840. 00000 0. 000 0. 00
0405 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 211. 000 64.000
LF 16. 000 1, 360. 00
85. 00000 80. 000 6, 800. 00
0410 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 160. 000 160. 000
LF 0. 000 0.00
104. 00000 160. 000 16, 640. 00
0415 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 143. 000 0. 000
LF 0. 000 0. 00
194. 00000 0. 000 0. 00
0420 603-02305  38x24 Inch Reinforced Concrete Pipe Elliptical 43. 000 0. 000
(Conplete In
LF 0. 000 0.00

215. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0425 603-05018 18 Inch Reinforced Concrete End Section 6. 000 2.000
EACH 1. 000 3, 000. 00
3, 000. 00000 3. 000 9, 000. 00
0430 603-05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0435 604-00305 Inlet Type C (5 Foot) 2.000 0. 000
EACH 0. 000 0.00
5, 700. 00000 0. 000 0. 00
0440 604-19105 Infet Type R L 5 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
7, 000. 00000 0. 000 0. 00
0445 604- 19205 Inlet Type R L 10 (5 Foot) 2. 000 0. 000
EACH 1. 000 9, 500. 00
9, 500. 00000 1. 000 9, 500. 00
0450 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
0455 604- 19305 Inlet Type R L 15 (5 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 000. 00000 0. 000 0. 00
0460 604-19310 Inlet Type R L 15 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
16, 000. 00000 0. 000 0. 00
0465 604-30010 Manhol e Sl ab Base (10 Foot) 7.000 0. 000
EACH 0. 000 0.00
8, 000. 00000 0. 000 0. 00
0470 604-30015 Manhol e Sl ab Base (15 Foot) 4.000 0. 000
EACH 1. 000 10, 500. 00
10, 500. 00000 1. 000 10, 500. 00
0475 604-39050 *Manhole (Traffic Managenent System) 1. 000 0. 000
EACH 0. 000 0.00

13, 500. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 605-00060 6 Inch Perforated Pipe Underdrain 208. 000 0. 000
LF 0. 000 0. 00
52. 00000 0. 000 0. 00
0485 605-17000 *Vertical Drainage Wck 254, 536. 000 43, 590. 000
LF 0. 000 0. 00
0. 73000 43,590. 000 31, 820. 70
0490 606-00302 *Guardrail Type 3 (31 Inch Mdwest Guardrail System 7, 663. 000 0. 000
LF 0. 000 0. 00
22.30000 0. 000 0. 00
0495 606-00910 *Guardrail Type 9 (Style CA) 1, 542. 000 0. 000
LF 0. 000 0. 00
100. 40000 0. 000 0. 00
0500 606-01340 *End Anchorage Type 3D 9. 000 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0. 00
0505 606-01370 *Transition Type 3G 4. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0510 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
1, 525. 00000 0. 000 0. 00
0515 606-01460 *Medi an Ter m nal 2.000 0. 000
EACH 0. 000 0. 00
8, 910. 00000 0. 000 0. 00
0520 606-02005 *End Anchorage (Fl ared) 10. 000 0. 000
EACH 0. 000 0. 00
2,500. 00000 0. 000 0. 00
0525 606-20010 *Tensi oned Cable Barrier 825. 000 0. 000
LF 0. 000 0. 00
41.00000 0. 000 0. 00
0530 606-21010 *End Anchorage (Tensioned Cable Barrier) 3. 000 0. 000
EACH 0. 000 0. 00

3, 300. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 607-11200 *Fence Conbination Wre Wth Metal Posts 8, 470. 000 0. 000
LF 0. 000 0. 00
5. 45000 0. 000 0. 00
0540 607-11525 *Fence (Pl astic) 3, 157. 000 1, 411. 000
LF 0. 000 0. 00
3.20000 1,411. 000 4,515. 20
0545 608- 00006 *Concrete Sidewalk (6 Inch) 2,827.000 0. 000
SY 0. 000 0. 00
81. 00000 0. 000 0. 00
0550 608-00010 *Concrete Curb Ranp 741. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0555 609-21010 *Curb and GQutter Type 2 (Section |-B) 5, 363. 000 0. 000
LF 0. 000 0.00
28. 15000 0. 000 0. 00
0560 609-21020 *Curb and CGutter Type 2 (Section II-B) 3, 857. 000 985. 000
LF 0. 000 0. 00
31. 00000 985. 000 30, 535. 00
0565 609-24003 *Cutter Type 2 (3 Foot) 590. 000 0. 000
LF 0. 000 0. 00
31. 50000 0. 000 0. 00
0570 609-24010 *Gutter Type 2 (10 Foot) 110. 000 0. 000
LF 0. 000 0. 00
98. 00000 0. 000 0. 00
0575 609-60011 *Curb Type 6 (Section M 1, 666. 000 0. 000
LF 0. 000 0.00
25. 50000 0. 000 0. 00
0580 610-00020  *Medi an Cover Material (Patterned Concrete) 30, 825. 000 0. 000
SF 0. 000 0. 00
11. 50000 0. 000 0. 00
0585 612-00041 *Del i neator (Flexible) (Type I) 200. 000 0. 000
EACH 0. 000 0. 00

78. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 612-00042 *Del ineator (Flexible) (Type Il) 100. 000 0. 000
EACH 0. 000 0. 00
89. 00000 0. 000 0. 00
0595 612-00043 *Delineator (Flexible) (Type Il1) 10. 000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0600 612-00070 *Reflector Strip (4 Inch) 130. 000 0. 000
EACH 0. 000 0. 00
63. 10000 0. 000 0. 00
0605 613-00100 *1 Inch Electrical Conduit 20. 000 0. 000
LF 0. 000 0. 00
13. 80000 0. 000 0. 00
0610 613-00206 *2 Inch Electrical Conduit (Bored) 8, 855. 000 0. 000
LF 954. 000 20, 511. 00
21.50000 954. 000 20, 511. 00
0615 613-00207 *2 Inch Electrical Conduit (Bridge) (Special) 280. 000 0. 000
LF 0. 000 0. 00
16. 00000 0. 000 0. 00
0620 613-00306 *3 Inch Electrical Conduit (Bored) 860. 000 0. 000
LF 0. 000 0. 00
23. 00000 0. 000 0. 00
0625 613-01200 *2 Inch Electrical Conduit (Plastic) 27, 659. 000 9, 906. 000
LF 12, 111. 000 193, 776. 00
16. 00000 22,017.000 352, 272.00
0630 613-01300 *3 Inch Electrical Conduit (Plastic) 320. 000 0. 000
LF 0. 000 0.00
18. 00000 0. 000 0. 00
0635 613-04100 *El ectrical System Modifications 1. 000 0. 000
LS 0. 000 0. 00
3, 450. 00000 0. 000 0. 00
0640 613-07004 *Type Four Pull Box 10. 000 0. 000
EACH 0. 000 0. 00

1, 021. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 613-07005 *Type Five Pull Box 25. 000 0. 000
EACH 5. 000 5, 800. 00
1, 160. 00000 5. 000 5, 800. 00
0650 613-07010 *Pull Box (Surface Munted) 8. 000 0. 000
EACH 0. 000 0. 00
711. 00000 0. 000 0.00
0655 613-07011  *Pull Box (11"x18"x12") 29. 000 0. 000
EACH 0. 000 0. 00
568. 00000 0. 000 0. 00
0660 613-07023 *Pull Box (24"x36"x24") 39. 000 0. 000
EACH 0. 000 0. 00
1, 021. 00000 0. 000 0. 00
0665 613-07040  *Pull Box (30"x48"x24") 22.000 5. 000
EACH -5. 000 -4, 965. 00
993. 00000 0. 000 0. 00
0670 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
44, 000. 00000 0. 000 0. 00
0675 613-13000 *Luminaire (LED) (Special) 18. 000 0. 000
EACH 0. 000 0. 00
729. 00000 0. 000 0. 00
0680 613-13006 *Lum naire (LED) (6,000 Lunens) 4.000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0.00
0685 613-16000 *Lumi naire (Special) (Underdeck) 6. 000 0. 000
EACH 0. 000 0. 00
820. 00000 0. 000 0. 00
0690 613-32400 *Li ght Standard Steel (40 Foot) 18. 000 0. 000
EACH 0. 000 0. 00
1, 970. 00000 0. 000 0. 00
0695 613-40010 *Li ght Standard Foundati on 18. 000 0. 000
EACH 8. 000 11, 280. 00

1, 410. 00000 8. 000 11, 280. 00



CONTI D

CAT NO0200

0700

0705

0710

0715

0720

0725

0730

0735

0740

0745

0750

613- 50100

613- 50365

613-80130

613-81699

614-00011

614- 00012

614-00013

614- 00200

614- 00615

614- 01573

614-01583

ROADWAY

C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON
22079-BI D
NHO50A- 034 ESTI MATE NO 0009
CURRENT
| TEM QUANTI TY/
DESCRI PTI ON UNITS
UNIT PRI CE
*Li ghting Control Center 1. 000
EACH
9, 100. 00000
*Tr ansf orner Base 18. 000
EACH
800. 00000
*Service Meter Cabinet 3. 000
EACH
3, 900. 00000
*Safety Switch NEMA 3R, 30 Anpere, 2-pole, 240 Volt 6. 000
EACH
230. 00000
*Sign Panel (Class |) 298. 000
SF
20. 00000
*Sign Panel (Class Il) 535. 000
SF
22.15000
*Sign Panel (Class I11) 647. 000
SF
34.50000
*Steel Sign Post (U 2) 37.000
LF
22.25000
*Steel Sign Post (W 6x15) 86. 000
LF
75. 25000
*Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 53. 000
Sli pbase
EACH
437.50000
*Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000
Sl i pbase
EACH

465. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 04/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 52

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0755 614-03002

0760

614-32000

0760

0765

614-70150

0770

614- 70200

0775

614- 70336

0780

614-70448

0785

614- 72855

0790

614- 72863

0795

614- 72895

0800 614-80390

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

*Concrete Footing (Type 2)

*Monot ube Overhead Sign Cantilever (20 Inch D aneter)

MATERI AL ALLOWANCE Over head Sign Str

*Pedestri an Signal

Face (16) (Countdown)

*Accessi bl e Pedestrian Signal

*Traffic Signal

Face (12-12-12)

*Traffic Signal

Face (12-12-12-12)

*Traffic Signal Controller Cabinet

*Pedestrian Push Button Post Assenbly

*Vehi cl e Detection System (Single Canera)

*Runbl e Strip (Ginding)(Asphalt)(Sinusoidal)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

6. 000

2,700. 00000

3. 000

35, 700. 00000

22,600. 00000

6. 000

EACH
630. 00000
11. 000

EACH
1, 715. 00000
24.000

EACH
843. 00000
6. 000

EACH
898. 00000
2.000

EACH

23, 000. 00000

1.000

EACH
2,200. 00000
2.000

EACH

21, 250. 00000

19, 430. 000
LF
0. 64000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 52

AMOUNT

67, 800

.00

.00

00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0805 614-81020 *Traffic Signal-Light Pole Steel (2 Mast Arm 2.000 0. 000
EACH 0. 000 0.00
47, 000. 00000 0. 000 0. 00
0805 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0. 00
34, 000. 00000 1. 000 34, 000. 00
0805 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
23, 100. 00000 1. 000 23, 100. 00
0810 614-81145 *Traffic Signal-Light Pole Steel (1-45 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
30, 000. 00000 0. 000 0.00
0810 MATERI AL ALLOWANCE Si gnal Pol e 1. 000
EACH 0. 000 0.00
16, 100. 00000 1. 000 16, 100. 00
0815 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm 1. 000 0. 000
EACH 0. 000 0. 00
31, 500. 00000 0. 000 0. 00
0815 MATERI AL ALLOWANCE Si gnal Pol e 1.000
EACH 0. 000 0.00
16, 850. 00000 1. 000 16, 850. 00
0820 614-84000 *Traffic Signal Pedestal Pole Steel 7.000 0. 000
EACH 0. 000 0. 00
3, 000. 00000 0. 000 0.00
0825 614-87010 *Fiber Optic Cable (Single Mde) (12 Fiber) 690. 000 0. 000
LF 0. 000 0.00
2.41000 0. 000 0. 00
0830 614-87012 *Fi ber Optic Termination Panel (12 Fiber) 2.000 0. 000
EACH 0. 000 0. 00
1, 733. 00000 0. 000 0. 00
0835 614-87015 *Buffer Tube Fan Qut Kit 2.000 0. 000
EACH 0. 000 0.00

316. 00000 0. 000 0. 00



CONTI D

PREV QTY/

CAT NO0200

0840

0845

0850

0855

0860

0865

0870

0870

0875

0875

0880

614-87321

614- 87350

614- 87496

614- 87596

614- 87692

615- 00050

619- 50640

619- 50800

619- 50960

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

ROADWAY

*Closed Circuit Television (Install

nly)

*Test Fiber Optic Cable

*Fi ber Optic Cable (Single Mde) (96 Strands)

*Splice Fiber Optic Cable (96 Strand)

*Ethernet Switch Type |1

Enbanknent

Protector Type 5

8 Inch Plastic Pipe

MATERI AL ALLOMNCE Water Pipe Plastic

10 Inch Plastic Pipe

MATERI AL ALLOMNCE Water Pipe Plastic

12 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
1. 000
LS
10, 800. 00000
12, 280. 000
LF
2. 37000
3. 000
EACH
5, 350. 00000
2.000
EACH
11, 350. 00000
3. 000
EACH
3, 300. 00000
540. 000
LF
124. 00000
LF
3. 66000
52. 000
LF
125. 00000
LF
5. 74000
488. 000
LF

155. 00000

QrY TH'S PERI OD
QTY TO DATE

52.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

. 000
52.

000

. 000
84
84

000
000
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13,020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

13:54: 52

AMOUNT

1,976

298.

13,020

.00

.00

.00

.00

.00

.00

.00

40

.00

48

00
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PCN: 22079-BI D ESTI MATE RUN
PRQIECT: NHO50A- 034 ESTI MATE NO 0009
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0880 MATERI AL ALLOWANCE Water Pipe Plastic 488. 000
LF -84.000 -862. 68
10. 27000 404. 000 4,149. 08
0885 621-00450 *Det our Pavenent 8, 500. 000 0. 000
SY 0. 000 0. 00
35. 50000 0. 000 0. 00
0890 625-00000  *Construction Surveying 0. 900 0.328
LS 0.010 4, 380. 00
438, 000. 00000 0. 338 148, 044. 00
0895 625-00015 *Settlement Instrumentation 1. 000 0.170
LS 0. 000 0. 00
13, 300. 00000 0.170 2,261.00
0900 626- 00000 *Mobi | i zati on 0. 900 0. 405
LS 0. 000 0.00
3, 300, 000. 00000 0. 405 1, 336, 500. 00
0905 627-00009 *Modi fi ed Epoxy Pavenent Marking(lnlaid) 384. 000 0. 000
GAL 0. 000 0. 00
210. 00000 0. 000 0. 00
0910 627-00013 *Paverrent Marking Paint (H gh Build) 750. 000 177.000
GAL 72.000 3, 888. 00
54. 00000 249. 000 13, 446. 00
0915 627-01010 *Preforned Pl astic Pavenment Marking (Type 1) (Inlaid) 4, 832.000 0. 000
SF 0. 000 0. 00
19. 15000 0. 000 0. 00
0920 627-30405 *Prefornmed Thernopl astic Pavement MarKking 1, 918. 000 0. 000
(Vord-Symbol) SF 0. 000 0.00
18. 00000 0. 000 0. 00
0925 627-30410 *Preforned Thernopl astic Pavenment Marking (Xwal k- St op 2,292. 000 0. 000
Li ne
) SF 0. 000 0. 00
14. 40000 0. 000 0. 00
0930 629-01001  *Survey Monunent (Type 1) 12. 000 0. 000
EACH 0. 000 0. 00

415. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0935 630- 00000

0940

630- 00007

0945

630- 00012

0950

630- 00015

0955

630- 80002

0960

630- 80335

0965

630- 80341

0970

630- 80342

0975

630- 80355

0980

630- 80358

0985 630-80360

C22079

22079-BI D

NHO50A- 034

| TEM
DESCRI PTI ON

*Fl aggi ng

*Traffic Control Inspection
*Traffic Control Managenent

*Uni formed Traffic Control

Coor di nati on

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4, 000. 000
HOUR
29. 33000
300. 000
DAY
205. 00000
400. 000
DAY
709. 00000
0. 000
HOUR
88. 56000
31. 000
EACH
1, 107. 00000
9. 000
EACH
277. 00000
70. 000
EACH
111. 00000
96. 000
EACH
111. 00000
3. 000
EACH
9, 400. 00000
9. 000
EACH
2, 325. 00000
144. 000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

395. 000
42.000
437. 000

133. 000
19. 000
152. 000

87. 000
12. 000
99. 000

0. 000
0. 000
0. 000

15. 500
0. 000
15. 500

3.500
0. 000
3. 500

35. 000
0. 000
35. 000

48. 000
0. 000
48. 000

1.500
0. 000
1.500

3. 000
0. 000
3. 000

51.500
0. 000
51.500
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1, 231.

3,895

8,508

86

00

00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 52

AMOUNT

12,817

31, 160

70, 191.

17,158

969.

3,885

5,328

14,100

6, 975

3,708

21

00

00

.00

50

50

00

00

00

00

00
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PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0990 630-80370 Barrier (Tenporary) 16, 703. 000 8, 351. 500
LF 0. 000 0. 00
27.57000 8, 351. 500 230, 250. 86
0990 MATERI AL ALLOMNNCE 5, 562. 500
LF 0. 000 0.00
23. 44000 5,562. 500 130, 385. 00
0995 630-85010  *Inpact Attenuator (Tenporary) 35. 000 6. 500
EACH 0. 000 0. 00
8, 900. 00000 6. 500 57, 850. 00
1000 630-86801 *Traffic Signal (Tenporary) 4. 000 0.500
LS 0. 000 0.00
48, 000. 00000 0.500 24, 000. 00
1005 700-70010 F/ A Mnor Contract Revisions 500, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1010 700-70012 F/ A Asphalt Pavenent |ncentive 160, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1015 700-70016 F/ A Fuel Cost Adjustnent 100, 000. 000 -11,521. 290
FA 376. 450 376. 45
1. 00000 -11, 144. 840 -11,144. 84
1020 700-70018 F/ A Roadway Snoot hness Incentive 100, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
1025 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 100, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
1030 700-70023 F/ A On- The-Job Trai nee 51, 200. 000 17, 300. 000
F A 772.500 772.50
1. 00000 18, 072. 500 18, 072. 50
1035 700- 70082 F/ A Furnish & Install Electrical Service 10, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22
PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQIECT NHO50A- 034 ESTI MATE NO 0009 13:54: 52
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI CD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
1040 700-70100 F/A Relocate Prairie Dog/Prairie Dog Mtigation 2, 500. 000 93. 790
FA 0. 000 0. 00
1. 00000 93. 790 93.79
1045 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1050 700-70380 F/ A Erosion Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1055 700- 70594 F/ A DRB Standing Committee 4,000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1590 630-80380 Traffic Cone CMO 002 300. 000 148. 000
EACH 0. 000 0. 00
13. 20000 148. 000 1, 953. 60
1595 700-70034 F/ A Working Time Violation - CMO 003 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1600 403-34721 HVA (G SX) (75) (PG 58-28) CMO 004 45, 523. 000 7,416.180
TON 0. 000 0. 00
80. 50000 7,416. 180 597, 002. 49
1605 630-80344 Const Traf Sign (Spec) CMO 005 200. 000 56. 300
SF 0. 000 0. 00
20. 35000 56. 300 1,145.71
1610 630-85041 Mobi | e Attenuator CMO 005 30. 000 6. 000
DAY 0. 000 0. 00
575. 00000 6. 000 3, 450. 00
1615 206-00066 Str Bkfl (FF Ash) 515. 000 515. 000
cY 0. 000 0. 00
299. 00000 515. 000 153, 985. 00
1620 700-70589 F/ A Environ Health & Safety Mynt 1, 500, 000. 000 830, 117. 280
F A 452, 868. 720 452, 868. 72
1. 00000 1, 282, 986. 000 1, 282, 986. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

1625 630-80384  Tubul ar Marker 150. 000 34. 000
EACH 1. 500 66. 00
44.00000 35. 500 1, 562. 00
1630 203-00400 Rock Excav 2, 000. 000 204. 000
cy 1,173. 000 43, 401. 00
37. 00000 1, 377. 000 50, 949. 00
1635 208-00106 *Sweepi ng (Sedi nent Renoval) 120. 000 9. 000
HOUR 5. 000 825. 00
165. 00000 14.000 2,310.00
1640 900- 00006 Added Item (Dol lar)/ PRI CE REDUCTI ONS 0. 000 0. 000
DOL -363. 390 -363. 39
1. 00000 -363. 390 -363. 39

CAT 0200 CURRENT AMT $26, 865,092.14$ 1,132,498.00% 7, 643,117.00
CAT NO0300 K-18-NA

1060 206- 00000 Structure Excavation 406. 000 0. 000
cY 0. 000 0. 00
25. 00000 0. 000 0. 00
1065 206-00100 Structure Backfill (Cass 1) 1, 550. 000 0. 000
cY 0. 000 0. 00
23. 00000 0. 000 0.00
1070 206- 00200 Structure Backfill (C ass 2) 433. 000 0. 000
cY 0. 000 0. 00
22.00000 0. 000 0. 00
1075 206- 00360 Mechani cal Rei nforcement of Soil 1, 550. 000 0. 000
cY 0. 000 0. 00
12. 00000 0. 000 0.00
1075 MATERI AL ALLOWANCE Pi pe, Plstc Undrdrn 1, 550. 000
cY 0. 000 0. 00
0. 63000 1, 550. 000 976. 50
1080 206- 00520 Filter Material (Class B) 30. 000 0. 000
cY 0. 000 0. 00

128. 00000 0. 000 0.00
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PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 K-18-NA

1085 403-34751 *Hot M x Asphalt (G ading SX) (75) (PG 64-28) 593. 000 0. 000
TON 0. 000 0. 00
91. 50000 0. 000 0. 00
1090 502-00100 *Drilling Hole to Facilitate Pile Driving 640. 000 0. 000
LF 0. 000 0. 00
47.60000 0. 000 0. 00
1095 502- 00460 *Pile Tip 32. 000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0. 00
1100 502-00500  *Conpl ete Joint Penetration (CIP) Splice 32.000 0. 000
EACH 0. 000 0. 00
1. 10000 0. 000 0. 00
1105 502-02010 *Dynamic Pile Test 2.000 0. 000
EACH 0. 000 0.00
3, 700. 00000 0. 000 0. 00
1110 502-11274 *Steel Piling (HP 12x74) 1, 168. 000 0. 000
LF 0. 000 0. 00
79. 25000 0. 000 0. 00
1115 503-00060 *Drilled Shaft (60 Inch) 528. 000 0. 000
LF 0. 000 0. 00
900. 00000 0. 000 0. 00
1120 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 152. 000 0. 000
cY 0. 000 0. 00
840. 00000 0. 000 0. 00
1125 515-00120  *Waterproofing (Menbrane) 3, 580. 000 0. 000
5% 0. 000 0.00
17. 00000 0. 000 0. 00
1130 518-01004  *Bridge Expansion Device (0-4 Inch) 244. 000 0. 000
LF 0. 000 0. 00
228. 00000 0. 000 0. 00
1135 601-03040 *Concrete Class D (Bridge) 1, 818. 000 0. 000
cY 0. 000 0. 00

708. 00000 0. 000 0. 00



CONTI D

C22079
22079-BID
NHO50A- 034
| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 25
ESTI MATE RUN 04/ 08/ 2021
13:54: 52

PREV QTY/
QTY THI'S PERI OD

QrY TO DATE AMOUNT

CAT NO0300

1140

1145

1150

1155

1160

1165

1170

1175

1180

1185

601- 40400

602- 00000

602- 00020

603-10300

604- 25000

606- 00920

606- 10700

607-53137

613-01300

618- 00154

K- 18- NA

*Structural Concrete Stain

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

*30 Inch Corrugated Steel Pipe

*Vane Grate Inlet Special

*Quardrail Type 9 (Style CO)

*Bridge Rail Type 7

*Fence Chain Link (Special) (36 Inch)

*3 Inch Electrical Conduit (Plastic)

*Prestressed Concrete | (BT54)

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 356. 000
sy
25. 40000
44, 800. 000
LB
1. 06000
386, 700. 000
LB
1. 16000
320. 000
LF
80. 00000
2.000
EACH
5, 000. 00000
271. 000
LF
100. 40000
587. 000
LF
148. 00000
587. 000
LF
47. 20000
607. 000
LF
18. 00000
3, 592. 000
LF
359. 25000
CAT 0300

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

0. 000
0. 000 0.00
0. 000 0.00

0. 000
0. 000 0. 00
0. 000 0. 00

CURRENT AMI $ 4, 307,905.90 $ 0.00% 976. 50



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

Page 26
ESTI MATE RUN 04/ 08/ 2021
13:54: 52

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CONTI D: C22079
PCN: 22079-BI D
PRQIECT NHO50A- 034
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0301 Purcell CBC
1190 202- 00495 Renoval of Portions of Present Structure
1195 206-00510 Filter Material (Cass A)
1200 211-03005 Dewat eri ng
1205 420-00112 Ceotextile (Drainage) (Cass 1)
1210 506- 00209 Riprap (9 Inch)
1215 601- 03030 *Concrete Class D (Box Cul vert)
1220 602- 00020 *Rei nforcing Steel (Epoxy Coated)
CAT NO0302 wall
1225 206- 00000 Structure Excavation
1230 206- 00060 Structure Backfill (Special) (FlowFill)
1235 206-00100 Structure Backfill (O ass 1)

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
1. 000
LS
11, 000. 00000
53. 000
cy
89. 00000
1. 000
LS
50, 000. 00000
157. 000
sy
5. 00000
79. 000
cy
85. 00000
146. 000
cy
1, 058. 00000
36, 807. 000
LB
1. 16000
CAT 0301  CURRENT AMT $
230. 000
cy
25. 00000
445. 000
cy
160. 00000
12, 720. 000
cy

23. 00000

1. 000
0. 000 0.
1. 000

00
11, 000. 00

0. 000
0. 000 0.
0. 000

00

0. 300
0.200
0.500

10, 000. 00
25, 000. 00

0. 000
0. 000 0.
0. 000

00

0. 000
0. 000 0.00
0. 000 0.

61.110
84

. 000

890 89, 813. 62

154, 468. 00

13, 491.
23, 316
36, 807

000
000
000

27,046. 56
42,696. 12

270,381.12 % 126,860.18$%  233,164.12

0. 000
0. 000 0.
0. 000

00

0. 000
0. 000 0.00
0. 000 0.

0. 000
0. 000 0.
0. 000

00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 27

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 Wwall

1240 206-00360 Mechani cal Rei nforcement of Soil 7, 385. 000 0. 000
cY 0. 000 0. 00
12. 00000 0. 000 0.00
1245 420- 00000 Ceonenbr ane 2,483. 000 0. 000
5% 0. 000 0.00
13. 40000 0. 000 0. 00
1250 504-04420 Precast Panel Facing 11, 301. 000 0. 000
SF 0. 000 0. 00
46. 50000 0. 000 0.00
1255 504- 05000 Wre Mesh Facing 11, 301. 000 0. 000
SF 0. 000 0.00
25. 00000 0. 000 0. 00
1260 601-03050 *Concrete Class D (Wall) 72.000 0. 000
cY 0. 000 0. 00
1, 275. 00000 0. 000 0.00
1265 601-40400 *Structural Concrete Stain 1, 552. 000 0. 000
5% 0. 000 0.00
25. 40000 0. 000 0. 00
1270 602-00020 *Reinforcing Steel (Epoxy Coated) 6, 215. 000 0. 000
LB 0. 000 0. 00
1. 16000 0. 000 0.00
1275 607-53137 *Fence Chain Link (Special) (36 Inch) 590. 000 0. 000
LF 0. 000 0.00
47.20000 0. 000 0. 00
CAT 0302 CURRENT AMT $ 1,465,701.90$% 0.00$% 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1280 620-00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
95, 000. 00000 1. 000 95, 000. 00
1285 620-00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0.00

85, 000. 00000 1. 000 85, 000. 00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 28

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

1290 620- 00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
11, 000. 00000 2.000 22,000. 00
CAT 0400 CURRENT AMI ¢ 202, 000.00 $ 0.00% 202, 000.00

CAT NO1300 Pond F - ENVI RONMENTAL M TI GATI ON ( CONSTRUCTI ON)

1295 201- 00000 Clearing and G ubbing 0. 100 0. 100
LS 0. 000 0. 00
115, 000. 00000 0.100 11, 500. 00
1300 203-00000 Uncl assi fi ed Excavation 9, 971. 000 598. 000
cy 0. 000 0.00
14. 00000 598. 000 8,372.00
1305 203-01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0.00
1310 203-01550  Dozing 0. 000 0. 000
HOUR 0. 000 0. 00
150. 00000 0. 000 0. 00
1315 206-00510 Filter Material (Class A) 50. 000 0. 000
cY 0. 000 0. 00
89. 00000 0. 000 0.00
1320 208-00002 *Erosion Log Type 1 (12 Inch) 5, 792. 000 0. 000
LF 0. 000 0.00
4. 30000 0. 000 0. 00
1325 208-00011  *Erosion Bales (Wed Free) 16. 000 0. 000
EACH 0. 000 0. 00
31. 00000 0. 000 0.00
1330 208-00020 *Silt Fence 1, 826. 000 0. 000
LF 0. 000 0.00
1. 40000 0. 000 0. 00
1335 208-00035 *Aggregate Bag 2,520. 000 0. 000
LF 0. 000 0. 00

5. 80000 0. 000 0.00



CONTI D: C22079 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 29

PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1340 208-00107 Removal of Trash 21. 000 0. 000
HOUR 0. 000 0. 00
87. 00000 0. 000 0. 00
1345 208-00207 Erosi on Control Managenent 13. 000 0. 000
DAY 0. 000 0. 00
427. 00000 0. 000 0. 00
1350 212-00006  *Seeding (Native) 23. 000 0. 000
ACRE 0. 000 0. 00
840. 00000 0. 000 0. 00
1355 213-00003 *Mul chi ng (Weed Free) 23.000 0. 000
ACRE 0. 000 0. 00
635. 00000 0. 000 0. 00
1360 213-00061  *Mulch Tackifier 3,120. 000 0. 000
LB 0. 000 0. 00
2.75000 0. 000 0. 00
1365 216-00301 *Turf Reinforcement Mat (C ass 1) 9, 502. 000 0. 000
SY 0. 000 0. 00
4. 65000 0. 000 0. 00
1370 420-00112 Geotextile (Drainage) (Cass 1) 24.000 0. 000
Sy 0. 000 0. 00
5. 00000 0. 000 0. 00
1375 420-00113 Geotextile (Drainage) (dass 2) 581. 000 0. 000
SY 0. 000 0. 00
6. 00000 0. 000 0. 00
1380 506- 00206 Ri prap (6 Inch) 99. 000 0. 000
cY 0. 000 0. 00
82. 00000 0. 000 0. 00
1385 506-00209 Ri prap (9 Inch) 169. 000 52. 000
cY 0. 000 0. 00
85. 00000 52.000 4, 420. 00
1390 506-00218 Ri prap (18 Inch) 101. 000 0. 000
cY 0. 000 0. 00

87.00000 0. 000 0. 00
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PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1395 507-00000 *Concrete Slope and Ditch Paving 95. 000 0. 000
cY 0. 000 0. 00
881. 00000 0. 000 0. 00
1400 601-01000 *Concrete Class B 140. 000 0. 000
cY 6.180 6, 433. 38
1, 041. 00000 6. 180 6, 433. 38
1405 602- 00000 *Rei nforcing Steel 495. 000 0. 000
LB 0. 000 0. 00
1. 06000 0. 000 0. 00
1410 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 2, 360. 000 246. 000
LF 0. 000 0. 00
85. 00000 246. 000 20, 910. 00
1415 603-01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 308. 000 312. 000
LF 0. 000 0.00
104. 00000 312. 000 32, 448. 00
1420 603-01305 30 Inch Reinforced Concrete Pipe (Conplete In Place) 893. 000 457. 000
LF 0. 000 0. 00
129. 00000 457. 000 58, 953. 00
1425 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 557. 000 328. 000
LF 0. 000 0.00
194. 00000 328. 000 63, 632. 00
1430 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 72.000 72.000
(Conplete In
LF 0. 000 0. 00
188. 00000 72.000 13, 536. 00
1435 603-05018 18 Inch Reinforced Concrete End Section 6. 000 6. 000
EACH 0. 000 0.00
3, 000. 00000 6. 000 18, 000. 00
1440 603-05024 24 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0. 00
3, 200. 00000 3. 000 9, 600. 00
1445 603-05030 30 Inch Reinforced Concrete End Section 8. 000 6. 000
EACH 0. 000 0. 00

3, 600. 00000 6. 000 21, 600. 00
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PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1450 603- 05036 36 Inch Reinforced Concrete End Section 6. 000 3. 000
EACH 0. 000 0. 00
4,700. 00000 3. 000 14, 100. 00
1455 603-05124  30x19 Inch Reinforced Concrete End Section Elliptical 2. 000 2.000
EACH 0. 000 0. 00
3, 500. 00000 2.000 7,000. 00
1460 603-70605 6x5 Foot Concrete Box Cul vert (Precast) 460. 000 158. 000
LF 0. 000 0. 00
875. 00000 158. 000 138, 250. 00
1460 MATERI AL ALLOMANCE Precast Box Cul vert 302. 000
LF 0. 000 0. 00
368. 00000 302. 000 111, 136. 00
1465 603-72100 *Concrete Box Culvert Wngwall (Precast) 2.000 0. 000
EACH 2.000 32, 000. 00
16, 000. 00000 2.000 32, 000. 00
1470 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 700. 00000 0. 000 0.00
1475 604- 00506 Inlet Type D (Special) (5 Foot) Triple Type C 12. 000 0. 000
(Special) for outlet struc
EACH 0. 000 0. 00
8, 000. 00000 0. 000 0. 00
1480 604-13005 Inlet Type 13 (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
5, 800. 00000 0. 000 0.00
1485 604-13015 Inlet Type 13 (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
12, 500. 00000 0. 000 0. 00
1490 604-26005 Vane Grate Inlet (Double) (5 Foot) 8. 000 0. 000
EACH 0. 000 0. 00
7,500. 00000 0. 000 0.00
1495 604-26010 Vane Grate Inlet (Double) (10 Foot) 2.000 0. 000
EACH 0. 000 0. 00

10, 500. 00000 0. 000 0. 00



CONTI D

CAT NO1300

1500 604-30010

1505 604-31015

1510 615-00050

1515 625-00000

1520 626-00000

1525 630- 00000

1530 630-00007

1535 630-00012

1540 630-00015

1545 630-80002

1550 630-80335

C22079
22079-BI D
NHO50A- 034
| TEM
DESCRI PTI ON
Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

Manhol e Sl ab Base (10 Foot)

Manhol e Box Base (15 Foot)

Enbanknent Protector Type 5

Construction Surveying

*Mbbi | i zati on

*Fl aggi ng

*Traffic Control Inspection

*Traffic Control Managenent

*Uni formed Traffic Control Coordination

*Fl ashi ng Beacon (Sol ar)

*Barricade (Type 3 MA) (Tenporary)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0009

3. 000

8, 000. 00000

1. 000

16, 000. 00000

4.000
EACH
3, 300. 00000
0. 100
LS

438, 000. 00000

0. 100
LS
3, 300, 000. 00000

96. 000
HOUR
29. 33000
8. 000
DAY
205. 00000
24.000
DAY
709. 00000
8. 000
HOUR
88. 56000
3. 000
EACH
1, 107. 00000
1. 000
EACH

277.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 045
0. 000
0. 045

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 32

ESTI MATE RUN 04/ 08/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

13:54: 52

AMOUNT

16, 000

148, 500

00

.00

.00

.00

00

.00

.00

.00

.00

.00

.00
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PCN: 22079-BI D ESTI MATE RUN 04/ 08/ 2021
PRQJECT: NHO50A- 034 ESTI MATE NO: 0009 13:54: 52
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Pond F - ENVI RONVENTAL M TI GATI ON ( CONSTRUCTI ON)

1555 630- 80341 *Construction Traffic Sign (Panel Size A) 6. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
1560 630-80342  *Construction Traffic Sign (Panel Size B) 10. 000 0. 000
EACH 0. 000 0. 00
111. 00000 0. 000 0. 00
1565 630-80355 *Portabl e Message Sign Panel 1. 000 0. 500
EACH 0. 000 0. 00
9, 400. 00000 0. 500 4,700. 00
1570 630-80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 000
Type
ype) EACH 0. 000 0. 00
2, 325. 00000 0. 000 0. 00
1575 630-80360  *Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 0. 000 0. 00
72.00000 0. 000 0. 00
1580 630-80370 Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
27.57000 0. 000 0. 00
1585 630-85010 *| npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
8, 900. 00000 0. 000 0. 00

CAT 1300 CURRENT AMT $ 2,528,575.16$ 38,433.38% 741, 090. 38

PRQJECT TOTAL CURRENT AMI $35, 639, 656.22$ 1,297,791.56$ 8, 820, 348. 00



